

.

From: Hanchett, James (DPH)
Sent: Wednesday, February 25, 2009 7:09 AM
To: Nassif, Julianne (DPH)
Subject: Update

Contacts: Julianne Nassif

Hi Julie,

Good news bad news. The good; the surplus equipment finally removed from back room. Moving services apologized. They are down to 1 full time mover and a part time one. The bad; the dishwasher install is back to step 1. I have to get an estimated on installation from auxiliary services (Subdivision of Physical Plant). I will appeal to the head of Physical Plant. Hopefully because of the delay in installing the dishwasher and the constant run around he will help to move the project forward.

Thanks,

Jim